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March 16, 2012 

Mr. Jason Gunter 
Remedial Project Manager 
U.S. Environmental Protection Agency 
Region 7 - Superfund Branch 
901 North S* Street 
Kansas City, KS 66101 

Re: The Doe Run Company - Federal Mine Tailings Site Monthly Progress Report 

Dear Mr. Gunter: 

As required by Article XVII, Paragraph 73 of the Administrative Order on Consent (Docket No.VII-
97-F-0009) for the referenced project and on behalf of The Doe Run Company, the progress report 
for the period January I, 2012 through January 31„ 2012 is enclosed. Ifyou have any questions or 
comments, please call me at 573-638-5020 or Mark Nations at 573-518-0800. 

T* L. Mcjfrris, P.E., R.G. 
'ice President 

TLM/jms 
Enclosure 
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Kathy Rangen - MDNR - HWP 
Adam Nanney - Barr Engineering 

40383989 

iil 
Superfund 

Barr Engineenng Co lOOl Diamond Ridge, Suite 1100; Jefferson City, MO 65109 573 638 5000 wwwborrcom 



Federal Mine Tailings Site 
Park Hills, Missouri 

Monthly Progress Report 
Period: January 1, 2012 - January 31 , 2012 

1. Actions Performed or Completed This Period: 

a. Work in the Former Chat Pile Area and the Shaw Branch Creek Area was halted so that work could 
begin in the ORV Riding Area. 

b. In preparation for starting work in the ORV Riding Area, work continued on the task of stockpiling 
rock onsite. This work is focusing on stockpiling trail rock. Type 1 riprap. Type 2 riprap, and Type 3 
riprap. These rock types are being stockpiled in an area to the east of the Shaft Rock Stockpile. As of 
the end of the period, work on this task had built up a good supply of rock to support the removal 
action activities in the ORV Riding Area. 

It should be noted that a haul road was established from the stockpile area to the ORV Riding Area. 
This area extends from the Shaft Rock Stockpile to the ORV Riding Area along the ridge that parallels 
the road from the park entrance to the ORV unloading area. The haul road crosses the road to the 
ORV unloading area just south of the ORV wash station. This location was approved by MDNR-DSP 
staff prior to it being constructed. 

c. Work at the site began on the task of constructing the Main Drainage Channel. This work focused on 
grading the channel and side slopes of the channel between Stations 145+00 and 100+00. As of the 
end of the period, work on this task had constructed the portion of this channel between Stations 
145+00 and 120+00, to within the acceptable tolerances of the final subgrade elevations This was 
verified by the surveyors. Work on the portion of the channel between Stations 120+00 and 100+00 
had begun but had not progressed very far. 

d. Following the completion of the survey verification in the portion of the Main Drainage Channel 
between 145+00 and 120+00 work began on the task of covering this portion of the channel with rock. 
As of the end of the period, work on this task had covered a majority of this portion of the channel 
with 18 inches of Type 2 riprap. 

e. Work at the site also began on the task of constructing the East ORV Drainage Channel. This work 
focused on grading the channel and constructing a berm along the south side of the channel between 
54+00 and 20+00. As of the end of the period, work on this task had constructed a majority ofthis 
portion of the berm. However, this had not been verified by the surveyors. It is anticipated that this 
verification will take place during the next period. 

f During the period. Doe Run requested three modifications to the planned removal action activities. 
These requests area as follows: 

• Shaw Branch Creek Area south between the railroad trestle and the dam - A substantial amount of 
tailings were left in place to avoid damaging two of the historic buildings Additional removal 
action activities in the area would likely cause damage to these buildings Therefore, it was 
proposed to grade the remaining mine waste to drain and cover it with rock 

• ORV Riding Area - The RAWP called for anything that is not currently listed as an approved trail 
to be covered with soil and vegetated However, there was concem that if these areas were 
covered with soil and seed they would resemble trails for quite some time and riders would 
continue to ride on them causing damage to the cover and vegetation Therefore, rather than 
covering these trails with soil. Doe Run requested that they be covered with trail rock. This 
would provide better protection for these areas as well as be more economical for long-term care 
and maintenance. 
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• ORV Riding Area - There are a number of areas where "fingers" of tailings extend into the 
woods The RAWP identified that areas "susceptible to erosion" would be covered with rock 
even if they are flatter than 4H: 1V. While these areas do not have a constant flow ofwater 
through them, they will be susceptible to erosion from riding activities as well as from periodic 
drainage coming in from the hillside Therefore, Doe Run requested that they be allowed to 
cover these areas with rock. A drawing of "typical" areas where this will occur is included with 
this progress report 

These requests were reviewed by the EPA project manager and approved. 

Data and Results Received This Period: 

a. None. 

Planned Activities for Next Period: 

a. Work will continue on the task of stockpiling trail rock. Type 1 riprap. Type 2 riprap, and Type 3 
riprap for use in the ORV Riding Area. 

b. Work will continue on constructing the portion of the Mam Drainage Channel between 100+00 and 
145+00. 

c. Work will continue on the task of placing rock on the portion of the Mam Drainage Channel between 
100+00 and 145+00. 

d Work will continue on the task of constructing the portion of the East ORV Drainage Channel between 
54+00 and 20+00. 

e. Work will begin on the task of rocking the portion of the East ORV Drainage Channel between 54+00 
and 20+00 

f Work will begin on the task of identifying the trails in the southern portion of the ORV Riding Area 
that are to be closed, left open, or left open and covered. 

Changes in Personnel: 

a. None. 

Issues or Problems Encountered and the Resolution: 

a. None. 

End of Monthly Progress Repor t 




